

Open Issues With Category and Target

Estimated time: 4.0

#	Tracker	Status	Priority	Category	Subject	Assignee	% Done	Target version	Updated
None (1)									
Estimated time: 4.0									
1820	Task	Assigned	Normal		Deploy to Test Site	Chris Church	0		2011-12-29 06:13
0.2 (1)									
Estimated time: 0.0									
2814	Feature	Assigned	Normal		Initial working version	Chris Church	0	0.2	2013-04-01 01:00
0.1 (7)									
Estimated time: 0.0									
2597	Feature	Assigned	Normal		Site Update Management Command	Chris Church	80	0.1	2013-01-10 06:01
2596	Feature	Assigned	Normal		Site Notify Management Command	Chris Church	80	0.1	2013-01-08 19:00
2598	Feature	Assigned	Normal		Site Dump Management Command	Chris Church	90	0.1	2013-02-19 05:07
2595	Feature	Assigned	Normal		Site Cleanup Management Command	Chris Church	80	0.1	2013-01-08 07:11
2594	Feature	Assigned	Normal		Site Config Management Command	Chris Church	80	0.1	2013-01-08 07:10
2605	Task	Assigned	Normal		Additional Updates and Documentation	Chris Church	0	0.1	2012-12-15 18:06
2599	Feature	New	Normal		Site Load Management Command		0	0.1	2012-12-12 23:23
0.1 (2)									
Estimated time: 0.0									
1727	Feature	Assigned	Normal		Initial Working Version	Chris Church	0	0.1	2011-11-28 22:48
1786	Feature	Assigned	Normal		Support all column options	David Horton	80	0.1	2011-12-27 21:31