## Open Issues With Category and Target

Estimated time: 4.0

0.1 (2)			-				version	
Estimated tim	ne: 0.0							
1786	Feature	Assigned	Normal	Support all column options	David Horton	80	0.1	2011-12-27 21:31
1727	Feature	Assigned	Normal	Initial Working Version	Chris Church	0	0.1	2011-11-28 22:48
0.1 (7)								
Estimated tim	ne: 0.0							
2598	Feature	Assigned	Normal	Site Dump Management Command	Chris Church	90	0.1	2013-02-19 05:07
2597	Feature	Assigned	Normal	Site Update Management Command	Chris Church	80	0.1	2013-01-10 06:01
2595	Feature	Assigned	Normal	Site Cleanup Management Command	Chris Church	80	0.1	2013-01-08 07:11
2594	Feature	Assigned	Normal	Site Config Management Command	Chris Church	80	0.1	2013-01-08 07:10
2605	Task	Assigned	Normal	Additional Updates and Documentation	Chris Church	0	0.1	2012-12-15 18:06
2596	Feature	Assigned	Normal	Site Notify Management Command	Chris Church	80	0.1	2013-01-08 19:00
2599	Feature	New	Normal	Site Load Management Command		0	0.1	2012-12-12 23:23
0.2 (1)								
Estimated tim	ne: 0.0							
2814	Feature	Assigned	Normal	Initial working version	Chris Church	0	0.2	2013-04-01 01:00
None (1)		•				·	- <b>·</b>	
Estimated tim	ne: 4.0							
1820	Task	Assigned	Normal	Deploy to Test Site	Chris Church	0		2011-12-29 06:13