

Open Issues With Category and Target

Estimated time: 4.0

| # | Tracker | Status | Priority | Category | Subject | Assignee | % Done | Target version | Updated |
|---------------------|---------|----------|----------|----------|--------------------------------------|--------------|--------|----------------|------------------|
| None (1) | | | | | | | | | |
| Estimated time: 4.0 | | | | | | | | | |
| 1820 | Task | Assigned | Normal | | Deploy to Test Site | Chris Church | 0 | | 2011-12-29 06:13 |
| 0.2 (1) | | | | | | | | | |
| Estimated time: 0.0 | | | | | | | | | |
| 2814 | Feature | Assigned | Normal | | Initial working version | Chris Church | 0 | 0.2 | 2013-04-01 01:00 |
| 0.1 (7) | | | | | | | | | |
| Estimated time: 0.0 | | | | | | | | | |
| 2598 | Feature | Assigned | Normal | | Site Dump Management Command | Chris Church | 90 | 0.1 | 2013-02-19 05:07 |
| 2597 | Feature | Assigned | Normal | | Site Update Management Command | Chris Church | 80 | 0.1 | 2013-01-10 06:01 |
| 2596 | Feature | Assigned | Normal | | Site Notify Management Command | Chris Church | 80 | 0.1 | 2013-01-08 19:00 |
| 2595 | Feature | Assigned | Normal | | Site Cleanup Management Command | Chris Church | 80 | 0.1 | 2013-01-08 07:11 |
| 2594 | Feature | Assigned | Normal | | Site Config Management Command | Chris Church | 80 | 0.1 | 2013-01-08 07:10 |
| 2605 | Task | Assigned | Normal | | Additional Updates and Documentation | Chris Church | 0 | 0.1 | 2012-12-15 18:06 |
| 2599 | Feature | New | Normal | | Site Load Management Command | | 0 | 0.1 | 2012-12-12 23:23 |
| 0.1 (2) | | | | | | | | | |
| Estimated time: 0.0 | | | | | | | | | |
| 1786 | Feature | Assigned | Normal | | Support all column options | David Horton | 80 | 0.1 | 2011-12-27 21:31 |
| 1727 | Feature | Assigned | Normal | | Initial Working Version | Chris Church | 0 | 0.1 | 2011-11-28 22:48 |